

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 11
DATE: 11/28/17

REFERENCE: Bid No.: 315027
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 11 / E-CB 02
2. Requested By: Owner
3. Proposed Change: Move electrical conduit for roof penetrations work done during off-work hours.
4. Reason for Change: HS Management needed noisy, dusty disturbing work to not take place between 7AM & 5PM.

5. **TOTAL ADD TO CONTRACT:** \$2,784.04

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$352,000.00
 Net change by previously authorized Change Orders\$969,978.79
 The Contract amount prior to this Change Order was.....\$1,321,978.79
 The Contract amount will be increased by this Change Order in the amount of\$2,784.04
 The new Contract amount including this Change Order will be\$1,324,762.83
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/1/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____