

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	10/28/2020

PROJECT	City-County Building Façade Joint Repair and Power Washing
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200831-00
BID / PROPOSAL #	318048
CONTRACTOR	Berglund Construciton Company

DESCRIPTION:

1	REFERENCE #	COP #4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replacement of two deteriorating soffit areas on the underside of the sixth floor, and also one area above the garage entrance.
4	REASON FOR CHANGE	Soffits are heavily deteriorating, and have formed large holes. Need replacement.
5	TOTAL ADD TO CONTRACT	\$11,186.94

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$795,000.00
Net change by previously authorized Change Orders:	\$182,667.95
The Contract amount prior to this Change Order was:	\$977,667.95
The Contract amount will be increased by this Change Order in the amount of:	\$11,186.94
The new Contract amount including this Change Order will be:	\$988,854.89
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/30/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____