

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	1
	<b>DATE</b>	11/30/2020
<b>PROJECT</b>	Child Support Agency Office Remodel Design Services	
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd	
<b>PURCHASE ORDER #</b>	20201266	
<b>BID / PROPOSAL #</b>	320007	
<b>CONTRACTOR</b>	Dorschner Associates, Inc.	


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Consultant
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional design & construction administration services.
<b>4</b>	<b>REASON FOR CHANGE</b>	Users changed design concept from open office with cubicles to private offices; this entails additional work.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$8,190.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$32,880.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$32,880.00
The Contract amount will be increased by this Change Order in the amount of:	\$8,190.00
The new Contract amount including this Change Order will be:	\$41,070.00
The Completion Date will be unchanged by:	61 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/30/2021

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_