

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	32
DATE	1/9/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718«Address»
PURCHASE ORDER #	N/A
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm Energy Systems Inc. (f/k/a) BioFerm USA, Inc.

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 32
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of spare parts required for the Biogas facility
4	REASON FOR CHANGE	The Biogas Plant requires routine scheduled maintenance and unscheduled equipment repair for continued efficient operation. To perform these activities, spare parts and equipment need to be ordered and available on site
5	TOTAL ADDED TO CONTRACT	\$226,993.69

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$3,641,138.39
The Contract amount prior to this Change Order was:	\$16,707,438.39
The Contract amount will be increased by this Change Order in the amount of:	\$226,993.69
The new Contract amount including this Change Order will be:	\$16,934,432.08
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2019

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____