

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** CO 11  
**DATE:** 11-03-2017

**REFERENCE:** Bid No.: 316024

P.O. No.: 201601582-00

**PROJECT:** Phase 10 – Cell 2 Liner Construction at Dane County Landfill

**CONTRACTOR:** RelyCo, Inc.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: OWNER
3. Proposed Change: Repairs to liner
4. Reason for Change: COMANCO performed liner repairs outside the scope of work
  
5. **TOTAL ADD TO CONTRACT:** \$1,935.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$2,011,571.04  
Net change by previously authorized Change Orders ..... \$384,102.15  
The Contract amount prior to this Change Order was ..... \$2,395,673.19  
The Contract amount will be increased by this Change Order in the amount of ..... \$1,935.00  
The new Contract amount including this Change Order will be ..... \$2,397,608.19  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... November 15, 2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_