

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: January 18, 2018

REFERENCE: Bid No.: 316046  
P.O. No.: 20171065

PROJECT: Yahara River Bridge B-13-0681 Replacement

CONTRACTOR: Radtke Contractors, Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Adjustments in pay.
4. Reason for Change: Unitary pricing on project allows increase or decrease in some quantities provided at bid time.

5. TOTAL ADD TO CONTRACT: \$2,233.97

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$599,981.69  
 Net change by previously authorized Change Orders ..... (\$20,000.00)  
 The Contract amount prior to this Change Order was .....\$579,981.69  
 The Contract amount will be increased by this Change Order in the amount of .....\$2,233.97  
 The new Contract amount including this Change Order will be .....\$582,215.66  
 The Completion Date will be increased by .....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 10/13/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Brian Muel  
Contractor

T. E. Dell 1/23/18  
Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT

