

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	9
DATE	03/17/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madison, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation

**DESCRIPTION:**

1	REFERENCE #	Request for CO #14 / ABC
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Adjust main duct in breakroom to be centered between lights.
4	REASON FOR CHANGE	Current location of main duct interferes with desired position of light fixtures.
5	TOTAL ADD TO CONTRACT	<b>\$1,650.25</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$11,283.10
The Contract amount prior to this Change Order was:	\$593,683.10
The Contract amount will be increased by this Change Order in the amount of:	\$1,650.25
The new Contract amount including this Change Order will be:	\$595,333.35
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	02/04/2020

**Signature Approvals:**

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_