

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	6
	DATE	8/13/2021
PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362	
ADDRESS	210 Martin Luther King Jr. Blvd., Madison	
PURCHASE ORDER #	20211094	
BID / PROPOSAL #	319033	
CONTRACTOR	The Bauen Group, LLC	


DESCRIPTION:

1	REFERENCE #	COP #9, 08/13/21 email
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add fire damper access panel.
4	REASON FOR CHANGE	Fire damper is in existing to remain duct & is not necessary or tied to fire alarm system anymore; in case damper trips, access is required to reset it. Removing fire damper would be very costly.
5	TOTAL ADD TO CONTRACT	\$0.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$4,278.32)
The Contract amount prior to this Change Order was:	\$373,121.68
The Contract amount will be increased by this Change Order in the amount of:	\$0.00
The new Contract amount including this Change Order will be:	\$373,121.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___