

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21

The Department of Administration-Public Works Engineering Division awarded the Contract to Vogel Bros. Building Co. for the Public Safety Communications New Facility Construction, 8301 Luds Ln., Madison, WI; Project# 324051.

The following change is requested: Change Order #34 - Increase \$68,730.99 to add a master clock system and associated infrastructure, including new clocks, cabling, and rough-ins connected to the data system. This change order is being requested due to the clock system being required to provide synchronized time throughout the facility.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #34 for a total increase of \$68,730.99 be approved to the Contract for Vogel Bros. Building Co. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.