

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	11/30/2021

PROJECT	Job Center Restroom Expansion
ADDRESS	1819 Aberg Ave, Madison, Wisconsin
PURCHASE ORDER #	20182117
BID / PROPOSAL #	318026
CONTRACTOR	Dorschner Associates, Inc.

DESCRIPTION:

1	REFERENCE #	COP 3
2	REQUESTED BY	Consultant
3	PROPOSED CHANGE	Additional manhours and site visits spent on project for architectural services.
4	REASON FOR CHANGE	Additional construction administration for architectural and plumbing services not included in scope of work and were required for project completion.
5	TOTAL ADD TO CONTRACT	\$2,010.35

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$32,945.00
Net change by previously authorized Change Orders:	\$14,648.00
The Contract amount prior to this Change Order was:	\$47,593.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,010.35
The new Contract amount including this Change Order will be:	\$49,603.35
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/22/2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____