



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	6/12/2023

PROJECT	McCarthy Park Facility Improvements
ADDRESS	4841 CO HWY TT, Cottage Grove, WI
PURCHASE ORDER #	20221501 - 00
BID / PROPOSAL #	322004
CONTRACTOR	McKee Associates, Inc.

DESCRIPTION:

1	REFERENCE #	COP #4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Painting of existing Toilet House Hollow Metal. Removing existing Toilet House roofing and replace with new standing seam metal roofing to match new Shelter. Provide new standing seam metal roofing to existing Kiosk structure to match new Shelter.
4	REASON FOR CHANGE	Consistency in design and aesthetic matching for the existing site structures.
5	TOTAL ADD TO CONTRACT	\$5,945.00

The original Contract amount was:	\$596,300.00
Net change by previously authorized Change Orders:	\$3,410.00
The Contract amount prior to this Change Order was:	\$599,710.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,945.00
The new Contract amount including this Change Order will be:	\$605,655.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--