



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 15
DATE: 07/12/16

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 25
2. Requested By: Contractor
3. Proposed Change: Fume hood electrical.
4. Reason for Change: To change in voltage from 110 volt to 208 volt 20 amp.

5. TOTAL ADD TO CONTRACT: \$2,031.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,440,000.00
 Net change by previously authorized Change Orders..... (\$2,332,805.00)
 The Contract amount prior to this Change Order was\$7,107,195.00
 The Contract amount will be increased by this Change Order in the amount of\$2,031.00
 The new Contract amount including this Change Order will be.....\$7,109,226.00
 The Completion Date will be unchanged.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is6/24/16

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____