

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	4/21/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.


DESCRIPTION:

1	REFERENCE #	CB #4, PCO #13
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Convert unoccupied Storage Room 425CC to be an occupied office.
4	REASON FOR CHANGE	Space usage was changed post construction documents required alterations in power, data, lighting, HVAC & fire protection.
5	TOTAL ADD TO CONTRACT	\$2,517.82

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$11,738.18
The Contract amount prior to this Change Order was:	\$1,217,738.18
The Contract amount will be increased by this Change Order in the amount of:	\$2,517.82
The new Contract amount including this Change Order will be:	\$1,220,256.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/25/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___