

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 5/16/2018

REFERENCE: Bid No.: 317040
P.O. No.: 20181088-00

PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

CONTRACTOR: R.G. Huston

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Cell liner undercut of 2,615 CY.
4. Reason for Change: Additional Work outside of Contract. Required for subbase preparation due to unsuitable soils.

5. TOTAL ADD TO CONTRACT: \$15,690.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$3,229,669.64
 Net change by previously authorized Change Orders \$952,537.10
 The Contract amount prior to this Change Order was..... \$4,182,206.74
 The Contract amount will be increased by this Change Order in the amount of\$15,690.00
 The new Contract amount including this Change Order will be..... \$4,197,896.74
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is November 29, 2018

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

*2018 ACT
050*