



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	105
DATE	4/9/2025

PROJECT	Dane County Jail Consolidation Project
ADDRESS	115 West Doty Street, Madison, WI
PURCHASE ORDER #	20240934
BID / PROPOSAL #	318025
CONTRACTOR	Miron Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	CB 1081, PCI 120
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Revision to concrete topical coatings (dye) at Deputy Stations and other Dayroom locations.
4	REASON FOR CHANGE	Floor finish schedules are being corrected to be consistent with DCSO program needs and specified topical concrete coating being revised to increase constructibility and durability characteristics.
5	TOTAL ADD TO CONTRACT	\$36,440.90

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,643,483.61
The Contract amount prior to this Change Order was:	\$163,250,130.61
The Contract amount will be increased by this Change Order in the amount of:	\$36,440.90
The new Contract amount including this Change Order will be:	\$163,286,571.51
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

<div>Contractor – Miron, David G Voss Jr.</div>	<div>Public Works Engineering Division</div>
<div>Architect / Engineer (A/E)</div>	<div>Controller</div>
<div>Public Works & Transportation Committee</div>	<div>Accounting</div>
<div>RES. #</div>	<div>ACT</div>