

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	2
DATE	10/16/2020

PROJECT	Photovoltaic System - Lussier Family Heritage Center & Lake Farm County Park
ADDRESS	3101 Lake Farm Road, Madison, WI
PURCHASE ORDER #	20201614-00
BID / PROPOSAL #	320010
CONTRACTOR	Vogel Bros. Building Co.

**DESCRIPTION:**

1	REFERENCE #	CB No. 2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Changes to electrical distribution equipment and layout per MG&E.
4	REASON FOR CHANGE	MG&E requirements for interconnection.
5	TOTAL ADD TO CONTRACT	\$13,312.00

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$644,000.00
Net change by previously authorized Change Orders:	\$3,537.00
The Contract amount prior to this Change Order was:	\$647,537.00
The Contract amount will be increased by this Change Order in the amount of:	\$13,312.00
The new Contract amount including this Change Order will be:	\$660,849.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2020

**Signature Approvals:**

**Ross Rehfeldt**  
Digitally signed by Ross Rehfeldt  
DN: cn=Ross Rehfeldt, o=Vogel Bros. Building Co., ou=VP of Operations, c=US  
I agree to the terms defined by the placement of my signature on this document.  
2020.10.30 14:04:01 -0500  
**Contractor**

**Public Works, Highway, & Transportation**

**Architect/Engineer (A/E)**

*[Signature]*  
**Controller**

**Public Works & Transportation Committee**

**Accounting**

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_