

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	15
DATE	12/16/2020

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COR #17
2	REQUESTED BY	County
3	PROPOSED CHANGE	Install two, 3-pole 20 amp breakers in new HVAC panel. Install conduit and wire to exhaust fans 11, 13 and 14.
4	REASON FOR CHANGE	Exhaust fan not shown on original electrical plans. Needs new breakers and conduit.
5	TOTAL ADD TO CONTRACT	\$3,334.39

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$42,270.24 <u>\$41,153.55</u>
The Contract amount prior to this Change Order was:	\$1,261,520.24 <u>\$1,260,403.55</u>
The Contract amount will be increased by this Change Order in the amount of:	\$3,334.39
The new Contract amount including this Change Order will be:	\$1,264,854.60 <u>\$1,263,737.94</u>
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___