

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	12
<b>DATE</b>	3/9/2022

<b>PROJECT</b>	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
<b>ADDRESS</b>	115 W. Doty St., Madison
<b>PURCHASE ORDER #</b>	20181560
<b>BID / PROPOSAL #</b>	318003
<b>CONTRACTOR</b>	Mead & Hunt, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	Amendment #13
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional fee for A/E professional services to determine the impact on design scope to incorporate the revised design parameters outlined in Sub 1 to Res 320.
<b>4</b>	<b>REASON FOR CHANGE</b>	The passing of Sub 1 to Res. 320 will require significant revisions to the design documents that are currently underway. This CO authorizes A/E to analyze the impact of these revisions to determine the fee necessary to implement these changes.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$19,500.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$8,007,654.00
The Contract amount prior to this Change Order was:	\$12,495,654.00
The Contract amount will be increased by this Change Order in the amount of:	\$19,500.00
The new Contract amount including this Change Order will be:	\$12,515,154.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2025

**Signature Approvals:**

N/A Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_