

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22

CONTRACT CHANGE ORDER #206 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT
CONTRACT WITH MIRON CONSTRUCTION CO., INC.

The Department of Administration-Public Works Engineering Division awarded a contract to Miron Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #206 - Increase \$104,717.36 to revise the walls in the Dayrooms on Levels 2, 5, and 6 from metal stud and drywall to concrete masonry unit (CMU) construction. This change order is being requested due to BIM identifying conflicts with plumbing piping that required reconfiguration of wall locations. The wall types were subsequently revised to CMU to comply with Department of Corrections standard specifications for detention facilities.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #206 for a total increase of \$104,717.36 be approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.