

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 8  
**DATE:** 8/15/2017

**REFERENCE:** Bid No.: 316037  
P.O. No.: 20171324

**PROJECT:** Jail Showers & Split Pods Improvements - Rebid

**CONTRACTOR:** Advanced Building Corporation

**DESCRIPTION:**

1. Reference No.: COR #8
2. Requested By: Contractor
3. Proposed Change: Replace some drywall & fiberglass-reinforced panels.
4. Reason for Change: Plumbing leaks from 4th flr above or work done by others have left some finished surfaces warped, rotten or damaged.

**5. TOTAL ADD TO CONTRACT: \$1,760.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$324,000.00  
 Net change by previously authorized Change Orders..... \$18,458.92  
 The Contract amount prior to this Change Order was ..... \$342,458.92  
 The Contract amount will be increased by this Change Order in the amount of ..... \$1,760.00  
 The new Contract amount including this Change Order will be..... \$344,218.92  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....9/18/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_