

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	03/31/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

DESCRIPTION:

1	REFERENCE #	RFI #2, CB #1, PCO #1R
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Add bulkhead at Office 425F.
4	REASON FOR CHANGE	Adding bulkhead that extends a few inches below the finished ceiling improves office aesthetics & provides added stability to wall.
5	TOTAL ADD TO CONTRACT	\$739.97

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,206,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$739.97
The new Contract amount including this Change Order will be:	\$1,206,739.97
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	09/18/2020

Signature Approvals:

ANDREW WOLNITZ
4/21/2020 Contractor

A. J. GERSICH
4/21/2020 Architect/Engineer (A/E)

Public Works & Transportation Committee

Public Works, Highway, & Transportation

Controller

Accounting

RES. # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____