

TRANSPORTATION

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 19
DATE: 7/22/2020

REFERENCE: Bid No.: 317006
P.O. No.: 20171467

PROJECT: City-County Building - Jail Mitigation Upgrades

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: CB 11 / COR 19
2. Requested By: Owner
3. Proposed Change: Use alternate locations for emergency power for four supply fans.
4. Reason for Change: Shorter paths were found to e-power, not requiring disruption of 911 Center Operations Floor, mechanical room or the Madison Police Dept.
5. TOTAL DEDUCT TO CONTRACT: (\$5,269.79)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor


The original Contract amount was\$2,413,626.00
 Net change by previously authorized Change Orders\$247,943.61
 The Contract amount prior to this Change Order was\$2,661,569.61
 The Contract amount will be decreased by this Change Order in the amount of.....(\$5,269.79)
 The new Contract amount including this Change Order will be\$2,656,299.82
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/25/2019

Approvals:

Public Works & Transportation Committee


Contractor

Controler's Division


Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____