

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	2/7/2020

PROJECT	Albion Salt Storage Building
ADDRESS	1015 County Highway A
PURCHASE ORDER #	20182349
BID / PROPOSAL #	318008
CONTRACTOR	Sullivan Design Build



DESCRIPTION:

1	REFERENCE #	CO# 7&9
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Loader Shed-Installation of exterior overhead door controls, relocation of interior overhead door controls, cut opening in concrete wall & install new person door
4	REASON FOR CHANGE	Original design did not include exterior controls for overhead door or a person door. Dept. requested exterior door controls and person door installation so equipment could be accessed in event of a power outage
5	TOTAL ADD TO CONTRACT	\$7,557.50

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,202,000.00
Net change by previously authorized Change Orders:	\$65,644.05
The Contract amount prior to this Change Order was:	\$1,267,644.05
The Contract amount will be increased by this Change Order in the amount of:	\$7,557.50
The new Contract amount including this Change Order will be:	\$1,275,201.55
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/2019

Signature Approvals:

 Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___