

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 1  
DATE: 4/24/2015

REFERENCE: Bid No.: 315005  
P.O. No.: 20150916-00

PROJECT: Timber Shelters Festge County Park

CONTRACTOR: McKee Associates, Inc.

**DESCRIPTION:**

1. Reference No.: COP 1
2. Requested By: County
3. Proposed Change: Addition of 2 semicircular concrete slabs to two Festge Park shelters.
4. Reason for Change: Improve accessibility and functionality.
5. **TOTAL ADD TO CONTRACT:** \$5720.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$165,800.00  
Net change by previously authorized Change Orders ..... 0  
The Contract amount prior to this Change Order was ..... \$165800.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$5720.00  
The new Contract amount including this Change Order will be ..... \$171520.00  
The Completion Date will be increased by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/1/2015

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engincer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. NO: 2  
DATE: 4/24/2015

REFERENCE: Bid No.: 315005  
P.O. No.: 20150916-00

PROJECT: Timber Shelters Festge County Park

CONTRACTOR: McKee Associates, Inc.

**DESCRIPTION:**

1. Reference No.: COP 2
2. Requested By: County
3. Proposed Change: Modification of concrete masonry piers. To include concrete cap reinforcing, trim and caulking.
4. Reason for Change: Requird column cap change.

5. TOTAL ADD TO CONTRACT: \$2750.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$165,800.00  
 Net change by previously authorized Change Orders ..... 5720  
 The Contract amount prior to this Change Order was ..... \$171520.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$2750.00  
 The new Contract amount including this Change Order will be ..... \$174270.00  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/1/2015

Approvals:

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_