

DANE COUNTY DEPT. OF WASTE & RENEWABLES

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Waste & Renewables

CONTRACT CHANGE ORDER

C.O. #	2
DATE	1/4/2022

TO: Public Works & Transportation Committee

PROJECT	RNG Facility Insulation Work
ADDRESS	7102 U.S. Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20212239-00
BID / PROPOSAL #	321013
CONTRACTOR	FirestopPlus LLC

DESCRIPTION:

1	REFERENCE #	Change Order Request No. 2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Removable jackets for 24 butterfly valves on the PSA system.
4	REASON FOR CHANGE	Additional insulating work required for cold weather protection of primary equipment.
5	TOTAL ADD TO CONTRACT	\$12,750.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$123,749.00
Net change by previously authorized Change Orders:	\$13,620.00
The Contract amount prior to this Change Order was:	\$137,369.00
The Contract amount will be increased by this Change Order in the amount of:	\$12,750.00
The new Contract amount including this Change Order will be:	\$150,119.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/1/2022

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution:

Contractor

Controller

Department

A/E

PWHT