

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	2
<b>DATE</b>	9/24/2020

TO: Public Works & Transportation Committee

<b>PROJECT</b>	City-County Building Façade Joint Repair and Power Washing
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd.
<b>PURCHASE ORDER #</b>	20200831-00
<b>BID / PROPOSAL #</b>	318048
<b>CONTRACTOR</b>	Berglund Construction Company


**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional tuckpointing services, quantity to be determined as work proceeds. Unit pricing for either sealant with backer rod or mono sealant over mortar depending on area.
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional need for tuckpointing services identified during project. Change order amount based on estimated scope of service.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$167,151.49</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$795,000.00
Net change by previously authorized Change Orders:	\$15,516.46
The Contract amount prior to this Change Order was:	\$810,516.46
The Contract amount will be increased by this Change Order in the amount of:	\$167,151.49
The new Contract amount including this Change Order will be:	\$977,667.95
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/30/2020

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_