

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	7/23/2020

PROJECT	Herpetarium Roof Replacement
ADDRESS	Henry Vilas Zoo
PURCHASE ORDER #	20200869-00
BID / PROPOSAL #	318031
CONTRACTOR	Maly Roofing Co. inc.

DESCRIPTION:

1	REFERENCE #	COP
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add additional vapor barrier to have backer for the spray foam insulation.
4	REASON FOR CHANGE	Existing vapor barrier discovered to not match drawings. Had to be reconstructed before installing spray foam.
5	TOTAL ADD TO CONTRACT	\$708.40

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$80,461.00
Net change by previously authorized Change Orders:	\$3,537.17
The Contract amount prior to this Change Order was:	\$83,998.17
The Contract amount will be increased by this Change Order in the amount of:	\$708.40
The new Contract amount including this Change Order will be:	\$84,706.57
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/15/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # _____ ACT _____

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____