

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**ANIMAL EXHIBIT RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#002
2. Requested By: Contractor
3. Proposed Change: Removal of trees on site
4. Reason for Change: Allow for utility connections to be made
5. **TOTAL ADD TO CONTRACT:** **\$5,454.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....\$9,467,600.00
 Net change by previously authorized Change Orders..... (\$2,246,859.00)
 The Contract amount prior to this Change Order was\$7,220,741.00
 The Contract amount will be increased by this Change Order in the amount of.....\$5,454.00
 The new Contract amount including this Change Order will be.....\$7,226,195.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**ANIMAL EXHIBIT RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#004
2. Requested By: Contractor
3. Proposed Change: Replace sections of asphalt at watermain and site utilities
4. Reason for Change: Allow for utility connections to be made

5. TOTAL ADD TO CONTRACT: \$7,810.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was.....\$9,467,600.00
 Net change by previously authorized Change Orders..... (\$2,241,405.00)
 The Contract amount prior to this Change Order was\$7,226,195.00
 The Contract amount will be increased by this Change Order in the amount of.....\$7,810.00
 The new Contract amount including this Change Order will be.....\$7,234,005.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is..... May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**ANIMAL EXHIBIT RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

- 1. RQ No.: RQ#008
- 2. Requested By: Contractor
- 3. Proposed Change: Infill additional openings in wall with reinforced concrete doweled into existing walls
- 4. Reason for Change: Eight additional openings were identified when existing artificial rockwork was removed from the old bear holding building

5. TOTAL ADD TO CONTRACT: \$8,039.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,467,600.00
 Net change by previously authorized Change Orders..... (\$2,233,595.00)
 The Contract amount prior to this Change Order was\$7,234,005.00
 The Contract amount will be increased by this Change Order in the amount of.....\$8,039.00
 The new Contract amount including this Change Order will be.....\$7,242,044.00
 The Completion Date will be unchanged by..... 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**CONCESSIONS RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#012
2. Requested By: Engineer
3. Proposed Change: Revise drawings and reroute sewer structure and utilities
4. Reason for Change: Sanitary sewer structure proved to be different than record drawings indicated when excavated

5. TOTAL DEDUCT TO CONTRACT: (\$4,740.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$9,467,600.00
Net change by previously authorized Change Orders.....	(\$2,225,556.00)
The Contract amount prior to this Change Order was	\$7,242,044.00
The Contract amount will be decreased by this Change Order in the amount of	(\$4,740.00)
The new Contract amount including this Change Order will be.....	\$7,237,304.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division


Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 8
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**ANIMAL EXHIBIT RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#013
2. Requested By: County
3. Proposed Change: Poured concrete bottom at manhole
4. Reason for Change: To discontinue the reliance on a sump pump to eject the waste water and eliminate the on-going maintenance issue.

5. TOTAL ADD TO CONTRACT: \$2,920.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$9,467,600.00
Net change by previously authorized Change Orders.....	(\$2,230,296.00)
The Contract amount prior to this Change Order was	\$7,237,304.00
The Contract amount will be increased by this Change Order in the amount of.....	\$2,920.00
The new Contract amount including this Change Order will be.....	\$7,240,224.00
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 05/29/14

REFERENCE: Bid No.: 313086
P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions (**CONCESSIONS RELATED C.O.**)

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#015
2. Requested By: Contractor
3. Proposed Change: Reroute and repair of sanitary sewer.
4. Reason for Change: 10" sanitary sewer was found to be cracked and leaking, and existing sanitary line location differed from construction documents
5. **TOTAL ADD TO CONTRACT:** **\$5,950.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,467,600.00
Net change by previously authorized Change Orders..... (\$2,227,376.00)
The Contract amount prior to this Change Order was\$7,240,224.00
The Contract amount will be increased by this Change Order in the amount of.....\$5,950.00
The new Contract amount including this Change Order will be.....\$7,246,174.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT