

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 • Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	15
<b>DATE</b>	4/21/2020

<b>PROJECT</b>	Fourth Floor Offices Remodel - Suites 418,419, & 425
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd
<b>PURCHASE ORDER #</b>	20200798
<b>BID / PROPOSAL #</b>	318034
<b>CONTRACTOR</b>	Kenneth F. Sullivan Co.



**DESCRIPTION:**

<b>1 REFERENCE #</b>	PCO #23
<b>2 REQUESTED BY</b>	Owner
<b>3 PROPOSED CHANGE</b>	Replace women's restroom ceiling.
<b>4 REASON FOR CHANGE</b>	Ceiling needs to be removed for MEP work & FM has been replacing all old metal pan ceiling with new acoustical tiles, so it will be updated.
<b>5 TOTAL ADD TO CONTRACT</b>	<b>\$442.98</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$23,480.80
The Contract amount prior to this Change Order was:	\$1,229,480.80
The Contract amount will be increased by this Change Order in the amount of:	\$442.98
The new Contract amount including this Change Order will be:	\$1,229,923.78
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/25/2020

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
 A.J. GERSIEFF Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_