

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	6/11/2021

<b>PROJECT</b>	Public Safety Bldg - Jail Consolidation-Construction Mgmt.
<b>ADDRESS</b>	115 W. Doty St., Madison
<b>PURCHASE ORDER #</b>	20181569
<b>BID / PROPOSAL #</b>	318001
<b>CONTRACTOR</b>	Gilbane Building Co.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	n/a
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Construction cost estimate to be provided for the 60% Construction Documents.
<b>4</b>	<b>REASON FOR CHANGE</b>	Interim estimate is needed to provide a current and accurate account of the impact to the project's budget as a result of the recent escalation in material prices.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$19,900.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$1,363,140.00
Net change by previously authorized Change Orders:	\$4,314,707.00
The Contract amount prior to this Change Order was:	\$5,677,847.00
The Contract amount will be increased by this Change Order in the amount of:	\$19,900.00
The new Contract amount including this Change Order will be:	\$5,697,747.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2024

**Signature Approvals:**

N/A Contractor
-------------------

Public Works, Highway, & Transportation
---

 Construction Manager (CM)
--

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_