

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 2  
**DATE:** 6/7/2017

**REFERENCE:** Bid No.: 315026  
P.O. No.: 20161078

**PROJECT:** A/E Design Services for Indian Lake Park Restroom and Site Plan

**CONTRACTOR:** Ayres Associates

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Electrical panel design alterations and plumbing plan approval fee (\$275) reimbursement.
4. Reason for Change: Locating electrical panels for restroom and timber shelter together in locked chase, and plan fee.

5. **TOTAL ADD TO CONTRACT:** \$775.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$51,010.00  
 Net change by previously authorized Change Orders..... \$2,400.00  
 The Contract amount prior to this Change Order was ..... \$53,410.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$775.00  
 The new Contract amount including this Change Order will be..... \$54,185.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/31/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_