



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9
DATE: 09/18/15

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 011
2. Requested By: County
3. Proposed Change: Infill Salt Shed Dry Bin End Walls
4. Reason for Change: End walls required infill to protect materials from weather.

5. TOTAL ADD TO CONTRACT: \$5,573.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$12,875,00.00
Net change by previously authorized Change Orders.....	(\$3,251,151.30)
The Contract amount prior to this Change Order was	\$9,623,848.70
The Contract amount will be increased by this Change Order in the amount of	\$5,573.00
The new Contract amount including this Change Order will be.....	\$9,629,421.70
The Completion Date will be increased by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	0 Days

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____