



1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 7
DATE: 04/09/14

REFERENCE: Bid No.: 313072

P.O. No.: 20140534

PROJECT: Alliant Energy Center Pavilions

CONTRACTOR: Miron Construction Co., Inc

DESCRIPTION:

1. CB No.: N/A
2. Requested By: Owner
3. Proposed Change: Foundation at stair B, curtain wall location A building (Reference SI 7)
4. Reason for Change: Foundation changes with association to reduction of concrete wall height

5. TOTAL DEDUCT TO CONTRACT: (\$1,485.00)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$20,668,601.00
Net change by previously authorized Change Orders ~~(6,025,945.65)~~ ~~(\$6,016,565.00)~~
The Contract amount prior to this Change Order was ~~14,642,655.35~~ ~~\$14,652,036.00~~
The Contract amount will be decreased by this Change Order in the amount of (\$1,485.00)
The new Contract amount including this Change Order will be ~~14,641,170.35~~ ~~\$14,650,551.00~~
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 19, 2014

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor


David G. Voss Jr., President

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____