

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	7/25/2019

PROJECT	DC Courthouse - Alternatives to Incarceration Program Remodel
ADDRESS	215 South Hamilton St., Madison
PURCHASE ORDER #	20191035
BID / PROPOSAL #	318057
CONTRACTOR	Findorff, Inc.

### DESCRIPTION:

1	REFERENCE #	CB-103REV
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Extend shelf and solid surface cap. Extend 1/2 wall (frame, drywall, tape, and paint).
4	REASON FOR CHANGE	Adjustment at entry requested by Courthouse Staff
5	TOTAL ADD TO CONTRACT	<b>\$2,026.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***


The original Contract amount was:	\$234,213.00
Net change by previously authorized Change Orders:	\$8,224.00
The Contract amount prior to this Change Order was:	\$242,437.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,026.00
The new Contract amount including this Change Order will be:	\$244,463.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/3/2019

### Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_