

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	9
DATE	9/22/2021

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC

DESCRIPTION:

1	REFERENCE #	COP #15
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Substitute MC cable for wire in conduit.
4	REASON FOR CHANGE	Electrical contractor made substitution of material because it was used elsewhere in the bldg; the change was acceptable.
5	TOTAL DEDUCT TO CONTRACT	(\$2,726.00)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$2,109.84
The Contract amount prior to this Change Order was:	\$379,509.84
The Contract amount will be decreased by this Change Order in the amount of:	(\$2,726.00)
The new Contract amount including this Change Order will be:	\$376,783.84
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____