



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	133
<b>DATE</b>	6/27/2025
<b>ACT#</b>	

<b>PROJECT</b>	Dane County Jail Consolidation Project	<b>BID #</b>	318025
<b>ADDRESS</b>	115 West Doty Street, Madison, WI, Madison, WI		
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	<b>PURCHASE ORDER #</b>	20240934

### DESCRIPTION:

<b>REFERENCE #</b>	CB 1119, PCI 159
<b>REQUESTED BY</b>	A/E
<b>PROPOSED CHANGE</b>	Revisions to new electrical feeders for panels E3 and M, including new transformer and fusible disconnect switches.
<b>REASON FOR CHANGE</b>	Actual conditions in the PSB different from the plans require additional equipment meet voltage requirements.
<b>TOTAL ADD TO CONTRACT</b>	<b>\$23,537.02</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$2,022,734.18
The Contract amount prior to this Change Order was:	\$163,629,381.18
The Contract amount will be increased by this Change Order in the amount of:	\$23,537.02
The new Contract amount including this Change Order will be:	\$163,652,918.20
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

### Signature Approvals:

<div>Contractor- Miron Construction Co.</div>	<div>Todd Draper, Public Works Engineering Division Director</div>
<div>Architect / Engineer (A/E) – Mead &amp; Hunt</div>	<div>Controller</div>
<div>Public Works &amp; Transportation Committee</div>	<div>Accounting</div>