

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	2
DATE	8/15/19

PROJECT	City-County Building Concrete Flatwork Removal & Replacement
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20181600
BID / PROPOSAL #	RFB 316003
CONTRACTOR	Joe Daniels Construction Co., Inc.


**DESCRIPTION:**

1	REFERENCE #	COR #2
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add epoxy and primer work for waterproofing, add piping for snowmelt system, add concrete work for planter waterproofing
4	REASON FOR CHANGE	Additional epoxy and primer work needed for waterproofing due to condition of existing concrete slab, additional piping needed due to revisions in snowmelt system, additional concrete work needed for planter waterproofing not part of original scope.
5	TOTAL ADD TO CONTRACT	<b>\$21,237.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	207,155.00
Net change by previously authorized Change Orders:	9,235.00
The Contract amount prior to this Change Order was:	216,930.00
The Contract amount will increase by this Change Order in the amount of:	21,237.00
The new Contract amount including this Change Order will be:	238,167.00
The Completion Date will be unchanged	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/1/19

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor  Controller  Department  A/E  PWHT