

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 64  
**DATE:** 04/26/2017

**REFERENCE:** Bid No.: 313083  
P.O. No.: 20151137

**PROJECT:** Construction of East Highway Garage

**CONTRACTOR:** Camosy Incorporated

**DESCRIPTION:**

- 1. Reference No.: 048
- 2. Requested By: Alliant Energy
- 3. Proposed Change: Provide equipment/wiring for PV panels
- 4. Reason for Change: Alliant Energy requirement

**5. TOTAL ADD TO CONTRACT:** \$18,163.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$12,875,00.00  
 Net change by previously authorized Change Orders..... (\$2,644,869.36)  
 The Contract amount prior to this Change Order was .....\$10,230,130.64  
 The Contract amount will be increase by this Change Order in the amount of .....\$18,163.00  
 The new Contract amount including this Change Order will be.....\$10,248,293.64  
 The Completion Date will be unchanged ..... days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....0 Days

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_