

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|--------|------------|
| C.O. # | 2 |
| DATE | 02/05/2020 |

| | |
|------------------|------------------------------------|
| PROJECT | Mendota County Park Retaining Wall |
| ADDRESS | 5133 CO HWY M, Middleton, WI 53562 |
| PURCHASE ORDER # | 20191127 |
| BID / PROPOSAL # | 318019 |
| CONTRACTOR | Advance Building Corp |


DESCRIPTION:

| | | |
|---|-----------------------|---|
| 1 | REFERENCE # | CO#4 |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Additional wall length and height required to match existing grade, protect adjacent trees and improve public safety. Contractor to credit County Parks Dept. For providing final site stabilization. |
| 4 | REASON FOR CHANGE | Original design did not account for variations in topography in relation to wall height and inaccurately estimated length of wall required to provide stable slope transition. |
| 5 | TOTAL ADD TO CONTRACT | \$6,218.51 |

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


| | |
|--|--------------|
| The original Contract amount was: | \$106,836.49 |
| Net change by previously authorized Change Orders: | \$3,667.40 |
| The Contract amount prior to this Change Order was: | \$110,503.89 |
| The Contract amount will be increased by this Change Order in the amount of: | \$6,218.51 |
| The new Contract amount including this Change Order will be: | \$116,722.40 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 01/01/2017 |

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___