

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 66
DATE: 06/24/2015

REFERENCE: Bid No.: 313086

P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#86
2. Requested By: Architect
3. Proposed Change: Replacment of a pressure relief valve in saltwater storage tank system.
4. Reason for Change: Saltwater storage system had insuffucient backflow to close valve.

5. TOTAL ADD TO CONTRACT: \$4,317.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,467,600.00
 Net change by previously authorized Change Orders (\$1,831,076.53)
 The Contract amount prior to this Change Order was..... \$7,636,523.47
 The Contract amount will be increased by this Change Order in the amount of \$4,317.00
 The new Contract amount including this Change Order will be \$7,640,840.47
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____