DANE COUNTY DEPT. OF **PUBLIC WORKS, HIGHWAY & TRANSPORTATION**

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Public Works Engineering Division Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TC	Public	Works & Transportation Committee		C.O. NO: 4 DATE: 11/04/14
RE	EFERENCE	E: Bid No.: 314005		
		P.O. No.: 20140978		
PR	OJECT:	Phase 9 – Cell 1 Liner Construction		
CC	ONTRACTO	OR: R. G. Huston Company, Inc.		
DE	SCRIPTIC	ON:		
1.	CB No.:			
2.	Requested	By: Owner		
3.	Proposed C	Change: Additional Geomembrane Work		
4.	Reason for Change: Overtime and weekend work needed to complete work before forecasted rain.			
5.	TOTAL A	DD TO CONTRACT:	\$1,752.72	
	Do	cument not valid unless signed by the Owne	er, Architect (if applicable) and Co	ontractor
Ne Th Th Th	t change by e Contract a e Contract a e new Contr e Completio	ontract amount was previously authorized Change Orders mount prior to this Change Order was mount will be increased by this Change Order act amount including this Change Order will be unchanged by bstantial Completion as of the date of this Cl	er in the amount of	\$28,195.20 \$1,830,271.70 \$1,752.72 \$1,832,024.42 0 days
Ap	provals:	Public Works & Transportation Committee	Controller's Division	
		Contractor	Architect / Engineer (A/E)	-
		Purchasing Division	Public Works, Highway & Trans	portation (PWHT)
Fina	al Copy Distribut	tion: Contractor Purchasing Departme	ent A/E PWHT	