

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	16
DATE	10/18/2019

PROJECT	Biogas Facility Construction
ADDRESS	7102 US Highway 12 & 18, Madison, WI 53718
PURCHASE ORDER #	20181529-00
BID / PROPOSAL #	317049
CONTRACTOR	Joe Daniels

**DESCRIPTION:**

1	REFERENCE #	Change Order Request No. 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Modifications since bid opening (additional piping, e-stops, and UPS).
4	REASON FOR CHANGE	Additional work beyond original contract. Required for permit compliance.
5	TOTAL ADD TO CONTRACT	<b>\$14,733.41</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$6,111,204.47
Net change by previously authorized Change Orders:	\$273,137.34
The Contract amount prior to this Change Order was:	\$6,384,341.81
The Contract amount will be increased by this Change Order in the amount of:	\$14,733.41
The new Contract amount including this Change Order will be:	\$6,399,075.22
The Completion Date will be unchanged by:	90 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 30, 2019

**Signature Approvals:**

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect/Engineer (A/E)

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Public Works, Highway, & Transportation

  
Controller

\_\_\_\_\_  
Accounting

Final Copy Distribution: Contractor \_\_\_ Contoller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_