

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 25
DATE: 06/22/18

REFERENCE: Bid No.: 316048
P.O. No.: 20180814-00

PROJECT: New Restroom Facility at Henry Vilas Zoo
CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:


1. Reference No.: JHF - 025
2. Requested By: Owner
3. Proposed Change: Existing deteriorated asphalt removal and additional paved area.
4. Reason for Change: Repair of adjacent paving for drainage. Requested by zoo.

5. TOTAL ADD TO CONTRACT: \$4,316.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,615,006.00
 Net change by previously authorized Change Orders \$182,576.00
 The Contract amount prior to this Change Order was \$1,797,582.00
 The Contract amount will be increased by this Change Order in the amount of \$4,316.00
 The new Contract amount including this Change Order will be \$1,801,898.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 6/30/18

Approvals:

_____	
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT