

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	11/12/2021

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	RFI #5, COP #2R1
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Demo more walls & insulation not in original scope.
4	REASON FOR CHANGE	Mold discovered in walls not scheduled for demolition; requires remediation & replacement.
5	TOTAL ADD TO CONTRACT	\$11,939.12

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	(\$3,250.00)
The Contract amount prior to this Change Order was:	\$3,439,528.45
The Contract amount will be increased by this Change Order in the amount of:	\$11,939.12
The new Contract amount including this Change Order will be:	\$3,451,467.57
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/7/2022

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____