

1 Sub to 2021 RES-319 (Proposed Ratcliff)

2
3 CHANGE ORDER #12 TO THE AGREEMENT FOR MEAD & HUNT, INC.
4 FOR JAIL CONSOLIDATION-ARCHITECTURAL / ENGINEERING DESIGN SERVICES AT
5 THE PUBLIC SAFETY BUILDING
6

7 The Public Works Engineering Division awarded an Agreement to Mead & Hunt for Jail
8 Consolidation-Architectural / Engineering Design Services at the Public Safety Building, Bid
9 318003.

10
11 The following change is requested: Change Order #12 – Increase ~~\$782,188.00~~ \$584,044.00–
12 for additional consulting and design services to revise the scope of the project to reduce
13 construction costs.

14
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #12 for a total increase of
16 ~~\$782,188.00~~ \$584,044.00 be approved to the Agreement for Mead & Hunt, Inc. for the above
17 listed; and

18
19 **BE IT FINALLY RESOLVED** that the Public Works Engineering Division be directed to ensure
20 complete performance of the Change Order.