



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	12
<b>DATE</b>	4/12/2022

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #16
<b>2</b>	<b>REQUESTED BY</b>	Owner, Contractor, & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Raise fire protection piping in high or no ceiling spaces.
<b>4</b>	<b>REASON FOR CHANGE</b>	Investigations did not see how low these pipes were below structure (just above the former ceiling); in remodeled spaces with high or no ceiling & in areas with raised floors, these pipes would be a ~2 feet above peoples' heads, which is too close.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$10,799.45</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$34,002.70
The Contract amount prior to this Change Order was:	\$3,476,781.15
The Contract amount will be increased by this Change Order in the amount of:	\$10,799.45
The new Contract amount including this Change Order will be:	\$3,487,580.60
The Completion Date will be increased by:	3 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/22/2022

**Signature Approvals:**

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_