



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	19
	<b>DATE</b>	6/1/2022
<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel	
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin	
<b>PURCHASE ORDER #</b>	20211856	
<b>BID / PROPOSAL #</b>	320042	
<b>CONTRACTOR</b>	FoxArneson, Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #22
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Encapsulate / insulate the sanitary sewer line.
<b>4</b>	<b>REASON FOR CHANGE</b>	The existing sanitary sewer line is under the new parking lot & is not buried at a conventional depth (4' to 8' below grade) & is subject to freezing & compression; this work will protect & insulate this shallow line (currently 2'-8" below grade) from the bldg to City's main sewer.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$13,149.40</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$265,406.77
The Contract amount prior to this Change Order was:	\$3,708,185.22
The Contract amount will be increased by this Change Order in the amount of:	\$13,149.40
The new Contract amount including this Change Order will be:	\$3,721,334.62
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

**Signature Approvals:**

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_