



**DANE COUNTY PUBLIC WORKS,
ENGINEERING DIVISION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	3
	DATE	06/21/2022
PROJECT	Phase 2 Lower Yahara River Trail - Design	
ADDRESS	Fish Camp County Park to Williams Point Drive, Stoughton, WI	
PURCHASE ORDER #	20191135-00	
RFP #	118081	
CONTRACTOR	KL Engineering, Inc.	

DESCRIPTION:

1	REFERENCE	KL Engineering; Phase 2 Lower Yahara River Trail - Design Contract Amendment #3 Assumptions and Cost of Services"; dated 6/15/22
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Increase scope of design services to include additional design and survey work to accommodate WDNR requests and Railroad requirements
4	REASON FOR CHANGE	WDNR requested a trail realignment through the State Park, W&S Railroad required design & permitting for rail crossing.
5	TOTAL ADD TO CONTRACT	\$21,513.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$141,000.00
Net change by previously authorized Change Orders:	\$33,925.30
The Contract amount prior to this Change Order was:	\$174,925.30
The Contract amount will be increased by this Change Order in the amount of:	\$21,513.00
The new Contract amount including this Change Order will be:	\$196,438.30
The Completion Date will be increased by:	
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2022

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Contoller _____ Department _____ A/E _____ PWHT _____