



1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	2/8/2022

PROJECT	Fueling Facility Upgrades
ADDRESS	3103 Luds Lane
PURCHASE ORDER #	20202376
BID / PROPOSAL #	320037
CONTRACTOR	Joe Daniels Construction

DESCRIPTION:

1	REFERENCE #	COR 8
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Demolition of concrete, removal of existing tubing and fittings, replace with larger tubing, xray testing of welded tubing joints, repour concrete.
4	REASON FOR CHANGE	Original tubing installed using compression fittings, did not meet code. Required removal of previously performed work to correct problem.
5	TOTAL ADD TO CONTRACT	\$75,923.70

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$84,421.93
The Contract amount prior to this Change Order was:	\$186,761.93
The Contract amount will be increased by this Change Order in the amount of:	\$75,923.70
The new Contract amount including this Change Order will be:	\$262,685.63
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/1/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___