



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	32
<b>DATE</b>	12/13/2022

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	2982 Kapec Road, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #40
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Replace garage bay overhead door motors, controllers & replace door seals.
<b>4</b>	<b>REASON FOR CHANGE</b>	All current equipment is over 30 years old & is past the end of a normal life cycle. Total cost is \$10,429.75, but planned bid allowance of \$9000 lowers the cost.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,429.75</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$342,895.77
The Contract amount prior to this Change Order was:	\$3,785,674.22
The Contract amount will be increased by this Change Order in the amount of:	\$1,429.75
The new Contract amount including this Change Order will be:	\$3,787,103.97
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/11/2023

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect/Engineer (A/E)
--------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #	
--------	--

ACT	
-----	--